

5/7/2026



Colony Trace Homeowner's Association, Inc.

15880 Summerlin Rd Ste 300-171

Fort Myers, FL 33908

NOTICE OF UPCOMING ROAD REPAIR AND SEALCOATING 15-28 MAY 2026

STARTING: Friday 15 MAY 2026


Expected time to Completion: 10-12 Days (weather permitting)

IMPORTANT INFORMATION:

1. The community is divided into ten numbered sections on the map.
2. The contractor will complete work on ONE section per day in numbered order (excluding Sundays) starting on Whispering Trace Court section 1.
3. Once a section is complete, absolutely no vehicle or foot traffic can happen on the finished surface for a minimum of 48 hours assuming sunny weather, longer if not.
4. This means for at least two consecutive days you will not be able to access your driveway or drive on the applied material.
5. A tentative closure map by section is provided. Please note that this schedule is subject to change due to weather or other circumstances.
6. The contractor will CLEARLY MARK sections of the road that are closed.
7. ONLY HALF of a road section will be closed at any one time. The other side will remain open.
8. The success of this work depends on your understanding and patience – both with the contractor and with your neighbors.
9. If you have a problem: CALL OR TEXT the office at 239-674-3100. PLEASE DO NOT disturb the contractor.

Thank you for your attention to this matter.

Colony Trace Road Resurface Section Map 15-28 MAY 2026.



Sect. Num	Fri 5/15	Sat 5/16	Sun 5/17	Mon 5/18	Tue 5/19	Wed 5/20	Thu 5/21	Fri 5/22	Sat 5/23	Sun 5/24	Mon 5/25	Tue 5/26	Wed 5/27
1	Work	Closed	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open
2	Open	Work	Closed	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open
3	Open	Open	Open	Work	Closed	Open	Open	Open	Open	Open	Open	Open	Open
4	Open	Open	Open	Open	Work	Closed	Open	Open	Open	Open	Open	Open	Open
5	Open	Open	Open	Open	Open	Work	Closed	Open	Open	Open	Open	Open	Open
6	Open	Open	Open	Open	Open	Open	Work	Closed	Open	Open	Open	Open	Open
7	Open	Open	Open	Open	Open	Open	Open	Work	Closed	Open	Open	Open	Open
8	Open	Open	Open	Open	Open	Open	Open	Open	Work	Closed	Open	Open	Open
9	Open	Open	Open	Open	Open	Open	Open	Open	Open	Work	Closed	Open	Open
10	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open	Work	Closed

ESTIMATED ROAD SECTION CLOSURE SCHEDULE

Sect. Num	Fri 5/15	Sat 5/16	Sun 5/17	Mon 5/18	Tue 5/19	Wed 5/20	Thu 5/21	Fri 5/22	Sat 5/23	Sun 5/24	Mon 5/25	Tue 5/26	Wed 5/27
1	Work	Closed	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open
2	Open	Work	Closed	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open
3	Open	Open	Open	Work	Closed	Open	Open	Open	Open	Open	Open	Open	Open
4	Open	Open	Open	Open	Work	Closed	Open	Open	Open	Open	Open	Open	Open
5	Open	Open	Open	Open	Open	Work	Closed	Open	Open	Open	Open	Open	Open
6	Open	Open	Open	Open	Open	Open	Work	Closed	Open	Open	Open	Open	Open
7	Open	Open	Open	Open	Open	Open	Open	Work	Closed	Open	Open	Open	Open
8	Open	Open	Open	Open	Open	Open	Open	Open	Work	Closed	Open	Open	Open
9	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open	Work	Closed	Open
10	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open	Open	Work	Closed

Disclosure

Your cooperation on this project cannot be overstated. If you drive through this material when wet you will track it onto your driveway, and you will be billed for the damage caused to the roadway. Please be kind to your neighbors as parking might be difficult for a day or two. PLEASE DO NOT block the roadway at anytime.